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projects to be funded by the 2014-2020 Regional Operational  
Program of Attica

PrIOrITy A 
The flood protection project monitored is included among 

Main recoMMendations

key stats

 The Contracting Authority (CA) should descriptively specify 
the qualitative selection criteria it chooses to set (economic and 
financial standing and / or technical and professional capacity), 
thereby making the essential information clear and readily 
available for all possible bidders ― both domestic and foreign. 
The recommendation could contribute to increased competition 
(potential wider participation of bidders). Taken on board. 

 The CA should include a detailed description of the publicity 
activities to promote the flood protection work. This is essential to 
evaluate and justify the costs incurred. Not taken on board.

 During the drafting of tender documents by the CA, eligibility 
for participation in the contract award procedure was foreseen 
only for companies registered in specific classes of the Register of 
Contractors' Enterprises and not for all enterprises operating in 
the specific category under which the project falls (ex. Hydraulics 
projects). This limitation could lead to restriction of competition, 
by excluding bidders who would otherwise be suitable. In the 
final version of the call, the CA omitted the precondition, as 
recommended. 

 The Funding Decision included a special term regarding the 
completed expropriation of private properties before the signature 
of the contract. The term was not fulfilled as foreseen and is still 
pending, thus creating delays in the execution of works.

Publication of second monitoring report 
Publication of second newsletter 
Presentations to affected communities/municipalities 
Meetings with students

Monitoring reports
DownloaD  
the periodic monitoring reports at: 
http://integritypact.gr/en/ekdoseis/

GrEECE
Municipalities of Nikaia-Agios 
Ioannis Rentis and Moschato-
Tavros, Attica Region

tiMeline 01/01/2016
Start of IP project

17/03/2020
Start of works

28/03/2019
Contract signature  

and accession  
of contractor to the IP 09/2019

First monitoring  
report publication

31/12/2018
Original end of project

05/09/2018
Tender closure

20/04/2018
Signature of IP by CA

2022 (2nd seMester)
New end of project

flood
prevention

costs

Public Investments Program (national resources): 20%

€12.2 mILLIONtender 
bUdget:

€5.3 mILLIONcontract 
valUe:

European Regional Development Fund: 80%

major flooding incidents in the Attica Region in the last 100 years  
have occurred in the Municipality of Moschato-Tavros

5 54oUt of

major flooding incidents in the Attica Region in the last 100 years 
have occurred in the Municipality of nikaia-agios Ioannis Rentis 

2 54oUt of

CSO mOnitOr: ti greece

Funded 
by the

irregUlarities

project

What's next?

Construction of a flood protection pipeline network in areas of the 
municipalities of Nikaia-Agios Ioannis Rentis and Moschato-Tavros

procUreMent

sector


