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CSO monitor: TI ITALY

Funded 
by the

Project
sector

MAIN RECOMMENDATIONS
	 Asked for more clarification on the roles of the contractor’s 
employees and on their timesheets, in order to have a better 
understanding of the time they worked on the project.

expected # of beneficiaries

44% of the budget for trainings in Italy and seven other  
European Union countries was lost to corruption in 2013

ITALY
Lombardy

Technical assistance
to the lombardy regionCOMPLETED

COSTS

Education / 
training / 
employment

procurement

Technical support for local administration 
in the use of European Social Fund for Axes 
“Employment” and “Education and Training”

133,700 unemployed people, 
women and young people

people that hold a diploma  
or work (and need to be trained) 143,800

monitoring reports
Download 
the periodic monitoring reports at: 
http://www.monitorappalti.it/progetto/assistenza-tecnica-al-
fondo-sociale-europeo-2014-2020

€ 3 million Original 
cost

€ 1.95 million Current 
est. cost

Regional co-financing: 
15%

EU (ESF): 
50%

State: 
35%

01/01/2016
Start of IP project

03/02/2017
Closing of the tender

09-10/2017
Post-tender phase

10/2017-03/2021
Post-tender phase

03/2021  
OR 04/2021 
End of project

21/07/2016
Signature of IP by CA

17/11/2016
Opening of the tender

21/07/2017
Tender awarding

31/12/2019
End of monitoring

12/10/2017
Signature of services contract 
with winning bidder

01-10/2016
Need analysis phase

09-11/2016
Pre-tender phase


