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MAIN RECOMMENDATIONS

Continue the monitoring of cadaster services in a sample 
of 7 villages
Organisation of integrity trainings for staff in charge  
with services reception

timeline

CSO monitor: TI ROMANIA & INSTITUTE FOR PUBLIC POLICY

Funded 
by the

Project

What's next?

sector

	 Organising a market consultation in order to better adapt  
the requirements to market capacity. The recommendation  
was made taken into consideration that the most important 
problem in the project implementation is the very small number  
of bidders participating to a large number of tenders.  
The recommendation has been taken on board, but with  
a significant delay (the recommendation was first put forward  
in 2018 and the market consultation started in January 2020).

	 Organising integrity trainings for the staff in charge with 
services reception. This recommendation has been taken on board  
in February 2020 and trainings are planned for 2020.

COSTS

procurement
Land registration platform  
and legal cadaster register updated

EXPECTED # of beneficiaries

beneficiaries in 660 municipalities (approx.)
2 million

Land Registration 
Platform

monitoring reports
Download 
the first monitoring report at:
https://pactedeintegritate.ro/ro/content/cadastru-
zonele-rurale

Technical assistance / 
Specialised services  
for cadaster registration

of real estate and real estate rights in Romania are registered  
in the integrated system for cadaster and land book (eTerra) - June 2015

less than 50%

of real estate records are verified and registered in digital form  
in the eTerra system - June 2015

only 19.7%

of properties are registered while land parcels in the rural areas 
constitute a vast majority of all land parcels in Romania (32 million 
out of a total of 40 million land parcels)

only 12.4%

€ 300 million Original 
cost

€ 312.9 million Current  
est. cost

Cadaster Agency contribution:  
€46.9 million

EU funds:  
€266 million

01/01/2016 
Start of IP project

11/12/2017
IP signed by the  

contracting authority

31/12/2021
End of monitoring

2023
End of project

ROMANIA
40 counties


