
energy renovation  
of hospitals

relevance
location

key stats

timeline

CSO monitor: TI SLOVENIA

Funded 
by the

Project

What's next?

procurement

sector

Monitoring the renovation of Novo mesto general hospital
Disseminating key information to affected communities
Analysing and addressing detected systemic inadequacies

COSTS

€ 2.5 million  trbovlje:

€ 1.3 million novo mesto:

Hospital: €0.23 millionEU: €0.21 million

infrastructure /
other

Energy renovation of public hospitals 
in Trbovlje and Novo mesto

expected # of beneficiaries

monitoring reports
Download 
the periodic monitoring reports at: 
http://pakt.transparency.si/dokumenti/

MAIN RECOMMENDATIONS
	 A more thorough evaluation of the investment impact.

	 Tighten contractual provisions on deadlines, not allowing 
extensions for predictable circumstances. Recommendation  
taken on board by the contracting authority.

	 Analyse single-bidding trends.

trbovlje:

57,466 (2016 data)

novo mesto:

132,000 (2019 data)

of CO2 were emitted into the air in Slovenia in 2016
15,2 MILLION TONS

14.6 million tons in 2015

of CO2 emissions in 2016 originated from electricity, 
gas, steam and air conditioning supply

32,7%

novo mesto:
Hospital: €0.5 millionEU: €0.5 million

trbovlje:

National: €1.5 million

National: €0.86 million

slovenia
Trbovlje

Novo mesto

01/2018 
Opening of bids 

24/11/2016 
IP signed by the contracting 
authority (Ministry of Health)

03/2018 
Bidder selected

05/2018 
Start of project  

implementation

08/2019 
End of project  

implementation

06/2019 
Opening of bids

08/2019 
Selection of bidder

11/2019 
Start of project  
implementation

10/2020 
Expected end of project 
implementation

10/2017
Start of the procurement 

procedure 

10/2016 
Needs assessment

11/2017 
Procurement documentation  

published online on the 
e-procurement portal 

04/2016
Needs assessment

08/2018 
Start of procurement  
procedure

04/2019 
Procurement documentation  
published online on the 
e-procurement portal

NOVO MESTOtrbovlje


